
•ZJ

234446

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: February 5, 1999
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL FAX
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse He, MI FAX
M. Sensing, U.S. EPA ERB, ESS, Chicago, IL FAX
B. Noble, DRMS, Grand Rapids, MI FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI FAX
Ken Coble, MDEQ, Lansing, MI FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI FAX

POLREP: POLREP #9

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18'31.5" Longitude: N83°33'22.8"
CERCLIS No: MID005326673 ERRS No: 28854
Response Authority: CERCLA NPL Status: non-NPL
Start Date: 11/16/98 Completion Date: N/A
Reporting Period: February 1 - February 5, 1999

III. SITE DESCRIPTION

*' See Initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The weather condition during the reported period was cold with temperatures ranging
from 10 to 40°F and icy conditions. ERRS continues to gather and stage containers,
cylinders, drums, and tanks. The site is divided into 45 sections, with each section
composed of 10,000-ft2.



2. Removal activities to date:
2/01/99-2/05/99:
ERRS continues to search for and stage empty drums, partially full drums/containers, tires,
metal debris, and construction debris. Approximately 320,000 ft2 have been cleared of
visible contamination/debris. To date, ERRS removed all the tires and containers from the
structures. Of the 34 structures on site, 32 structures were demolished. Structures 15
(staging are for small containers) and 27 (smelter building) remain on site to be
demolished. All the drums/containers have been sampled. The disposal samples of the
bulk waste groups were sent off site for analysis. The T& D coordinator is arranging for
the disposal of the hazardous material on site. ERRS continues loading trucks with non-
hazardous debris and scrap metal. As of 2/05/99, 5,760 cubic yards of non-hazardous
debris, 1,715 cubic yards of scrap metal, and 90 cubic yards of RCRA drums/small
container and PPE have been transported and disposed of off site. ERRS has dismantled
over 24 tanks on site and continue to overpacked the staged 55 gallon drums (85%
completed). A site meeting was conducted with three prospective bidders for the ACM
removal. Smelt piles were sampled, screened on site with the gamma spectroscopy unit
for radioactive levels and sent off site for TCLP metals analysis. The soil and smelt
material with elevated readings for radiation are being stored into one 55-gallon drum.
The radiological material (switches), located in section A-3, and the radioactive parachute
cords were placed into one 55-gallon drum, awaiting disposal. A total inventory of
radioactive material on site will be completed on 2/6/99. Additional radiological ground
surveys were conducted by START.

3. Enforcement:
None.

B. Next Steps

ERRS will continue to collect and stage drums, tanks, cylinders, used tires; remove hazardous
materials from deteriorated structures (15 and 27), which will be demolished; consolidate waste
streams; arrange for disposal and transportation of hazardous material, and remove ACM
throughout the site. ERRS START will continue to conduct radiological surveys of the site;
collect samples to be analyzed for radioactive nuclides in preparation for disposal; and continue
collecting soil composite samples of cleared areas.

C. Key Issues

The site is experiencing deteriorating weather conditions and snowfall, which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.
Awaiting sample results for the 48 composite samples collected on 1/18 and shipped 1/20. ERRS
extended the completion date to 3/30/99.

V. COSTS
Site Cost through 2/04/99;
Site Groups
ERRS (Earth Tech)
START (E & E)°

U.S. EPA
TOTAL

Ceiling
$850,000.00
$65,000.00

$55,000.00
$970,000.00

Cost to Date
$460,153.20
$55,414.04

$47,552.88
563,120.12

Remaining
$389,846.80

9,585.96

$7,447.12
$406,879.88

Percent Remaining
45.9%
14.7%
13.5%
41.9%



The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98

12/9/98

1/12/99

1/14/99-
1/15/99

1/18/99-
1/22/99

1/25/99-
1/28/99

2/0199-
2/04/99

1/11/99-
1/22/99

1/25/99-
1/29/99

2/01/99-
2/05/99

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, demolition debris

Nonhazardous, demolition debris

Nonhazardous, demolition debris

Nonhazardous, demolition debris

Nonhazardous, metal debris

Nonhazardous, metal debris

Nonhazardous, metal debris

60 yds3

60 yds3

60 yds3

820 yds3

2760 yds3

1 560 yds3

1560yds3

675 yds3

400 yds3

640 yds3

Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
11 3755 Sherman Rd.
Frederic, Ml
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
West Branch Scrap Metal
West Branch, Michigan
West Branch Scrap Metal
West Branch, Michigan
West Branch Scrap Metal
West Branch, Michigan


